



Advanced Integrated Control Systems for Mega Project Delivery

24 – 28 May 2027
Paris (France)



Advanced Integrated Control Systems for Mega Project Delivery

Ref: 121206_1022789 **Date:** 24 – 28 May 2027 **Location:** Paris (France) **Fees:** 5900 Euro

Introduction:

This Advanced Integrated Control Systems for Mega Project Delivery course provides an in-depth exploration of advanced integrated control systems tailored for mega projects. Participants will learn to manage scope, cost, and schedule with precision. The training emphasizes visibility, traceability, and early warning mechanisms to mitigate risks in multi-billion-dollar projects.

Practical strategies for designing and implementing control systems are covered. Attendees will gain insights into monitoring complex project performance. The Advanced Integrated Control Systems for Mega Project Delivery program bridges theoretical knowledge with actionable tools for large-scale project management.

Targeted Groups:

This Advanced Integrated Control Systems for Mega Project Delivery training targets professionals seeking specialized knowledge and skills:

- Project managers oversee large-scale projects.
- Program directors handling multi-billion-dollar initiatives.
- Cost control and scheduling specialists.
- Risk management professionals.
- Engineering and construction managers.
- Portfolio managers coordinating complex programs.
- Consultants supporting mega project execution.

Course Objectives:

Participants will achieve the following objectives by completing the Advanced Integrated Control Systems for Mega Project Delivery course:

- Understand integrated project control principles.
- Master scope, cost, and schedule management techniques.
- Implement traceable control systems for complex projects.
- Identify and respond to early warning indicators.
- Enhance decision-making with real-time data insights.
- Align project performance with strategic goals.
- Optimize resource allocation for mega projects.
- Improve coordination across multiple project stakeholders.
- Apply best practices for multi-disciplinary control integration.
- Reduce risks and avoid project overruns efficiently.

Targeted Competencies:

Participants will gain the following competencies during the Advanced Integrated Control Systems for Mega Project Delivery program:

- Advanced project control system design.
- Cost and schedule optimization.
- Risk identification and mitigation.
- Performance monitoring and reporting.
- Data-driven decision-making.
- Stakeholder coordination and communication.
- Integration of multi-disciplinary project controls.
- Early warning indicator implementation.
- Traceability and audit compliance.
- Strategic alignment of project objectives.

Studying Scenarios:

In this Advanced Integrated Control Systems for Mega Project Delivery training, participants will develop their skills through the analysis of the following scenarios:

- Overseeing cost, scope, and schedule in a billion-dollar infrastructure project.
- Designing an integrated control system for multi-contract programs.
- Applying early warning indicators to prevent project delays.
- Coordinating engineering, procurement, and construction teams.
- Monitoring performance across multiple international stakeholders.
- Implementing traceability frameworks for large-scale projects.
- Optimizing resource allocation and budget efficiency.

Course Content:

Unit 1: Fundamentals of Integrated Project Controls:

- Introduction to integrated control systems in mega projects.
- Principles of scope, cost, and schedule management.
- Visibility and traceability in large-scale projects.
- Tools and software for project monitoring.
- Early warning mechanisms and alert systems.
- Aligning project objectives with corporate strategy.

Unit 2: Scope and Requirements Management:

- Defining project scope for multi-billion-dollar projects.
- Managing change requests effectively.
- Scope traceability and control techniques.
- Integration with cost and schedule plans.
- Avoiding scope creep in complex programs.
- Stakeholder alignment and documentation practices.

Unit 3: Cost and Schedule Control:

- Budget planning and forecasting in mega projects.
- Resource allocation and optimization.
- Schedule development and critical path analysis.
- Cost control systems and monitoring techniques.
- Early detection of overruns and variances.
- Reporting and visualization of project data.

Unit 4: Risk Management and Performance Monitoring:

- Identifying risks in multi-billion-dollar projects.
- Integrating risk management with control systems.
- Key performance indicators for project health.
- Early warning systems for schedule and cost.
- Scenario analysis and mitigation strategies.
- Continuous monitoring and adjustment techniques.

Unit 5: Advanced Integration and Reporting:

- Coordinating multi-disciplinary control systems.
- Implementing traceability and audit compliance.
- Real-time reporting dashboards for executives.
- Integrating project controls across global sites.
- Best practices for multi-project and portfolio management.
- Lessons learned and continuous improvement processes.

Final Insights & Key Takeaways:

Participants will leave equipped to implement advanced integrated control systems for complex projects. They will have the skills to enhance visibility, mitigate risks, and ensure the successful delivery of mega projects.