MERCURY

Mastering Advanced Project Management Professional

25 – 29 April 2027
Manama (Bahrain)



Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

MERCURY

Mastering Advanced Project Management Professional

Ref: 121331_1028152 **Date:** 25 – 29 April 2027 **Location:** Manama (Bahrain) **Fees:** 4900 Euro

Introduction

The Mastering Advanced Project Management Professional course equips participants with advanced knowledge and skills in project leadership, strategic planning, and risk management. This course emphasizes practical approaches to managing complex projects, optimizing resources, and ensuring successful outcomes. Participants will explore methodologies, tools, and frameworks essential for advanced project management. The program develops critical thinking and decision-making abilities, enabling professionals to lead teams effectively. It provides insights into managing multiple stakeholders and navigating organizational challenges. By the end, participants will confidently apply advanced project management techniques in real-world settings.

Targeted Groups

This Mastering Advanced Project Management Professional training targets professionals seeking specialized knowledge and skills:

- Project managers aiming to enhance leadership capabilities.
- Senior team leaders are responsible for complex projects.
- Program and portfolio managers.
- Professionals preparing for PMP or advanced certifications.
- Consultants guiding organizations through project transformations.
- Executives overseeing cross-functional initiatives.

Course Objectives

Participants will achieve the following objectives by completing the Mastering Advanced Project Management Professional course:

- Strengthen strategic project planning skills.
- Improve risk assessment and mitigation techniques.
- Enhance resource allocation and optimization.
- Develop advanced stakeholder management strategies.
- Apply project governance best practices.
- Master agile and hybrid project methodologies.
- Increase decision-making efficiency.
- Lead cross-functional teams with confidence.
- Implement tools to monitor and control project performance.
- Integrate sustainability and innovation in project execution.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Targeted Competencies

Participants will gain the following competencies during the program:

- Advanced project planning and scheduling.
- Risk analysis and mitigation strategies.
- Stakeholder engagement and communication skills.
- Leadership in complex project environments.
- Effective resource management and cost control.
- Mastery of project management frameworks.
- Problem-solving and conflict resolution.
- Strategic alignment with organizational goals.
- Agile and hybrid methodology application.
- Performance monitoring and reporting.

Studying Scenarios

In this training, participants will develop their skills through the analysis of the following scenarios:

- Managing high-budget, multi-phase projects.
- Addressing project delays and resource conflicts.
- Leading teams through organizational change.
- Implementing risk response strategies under tight deadlines.
- Balancing stakeholder priorities and expectations.
- Applying hybrid methodologies in real projects.
- Evaluating project performance metrics.
- Resolving conflicts and communication challenges.

Course Content

Unit 1: Advanced Project Planning and Initiation

- Define project vision and objectives.
- Develop comprehensive project charters.
- Establish project scope and deliverables.
- Apply strategic alignment techniques.
- Identify stakeholders and analyze influence.
- Select appropriate project methodologies.
- Assess organizational readiness for projects.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Unit 2: Risk Management and Quality Control

- Identify potential project risks.
- Assess the probability and impact of risks.
- Design risk response strategies.
- Monitor and control risk factors.
- Implement quality assurance processes.
- Apply continuous improvement techniques.
- Evaluate project success criteria.

Unit 3: Leadership and Stakeholder Management

- Lead cross-functional teams effectively.
- Develop communication plans for stakeholders.
- Manage conflicts and negotiate solutions.
- Build trust and collaboration within teams.
- Motivate and guide project members.
- Monitor stakeholder satisfaction.
- Foster innovation and accountability.

Unit 4: Advanced Scheduling and Resource Optimization

- Create detailed project schedules.
- Allocate and optimize resources efficiently.
- Use software tools for scheduling.
- Track progress and adjust plans dynamically.
- Manage dependencies and critical paths.
- Control project budgets and expenditures.
- Balance workloads across teams.

Unit 5: Monitoring, Controlling, and Closing Projects

- Implement performance tracking systems.
- Conduct project audits and evaluations.
- Manage changes and scope adjustments.
- Ensure compliance with standards and regulations.
- Deliver final project reports.
- Conduct lessons-learned sessions.
- Close projects with stakeholder sign-off.

Final Insights & Key Takeaways

Participants will leave with the skills to confidently lead complex projects. They will apply advanced project management strategies effectively in diverse organizational settings.