MERCURY

Managing, Supervising Projects, Consultants, and Contractors

25 – 29 April 2027
Doha (Qatar)



Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

MERCURY

Managing, Supervising Projects, Consultants, and Contractors

Ref: 121761_1046253 **Date:** 25 – 29 April 2027 **Location:** Doha (Qatar) **Fees:** 5500 Euro

Introduction

This Managing, Supervising Projects, Consultants, and Contractors course provides an understanding of how to manage projects in complex professional environments effectively. It focuses on coordination among project teams, consultants, and contractors to ensure successful delivery. Participants will explore the principles of project governance, supervision, and performance control. The program highlights best practices for managing relationships with external consultants and contractors. It builds a clear understanding of communication flow, accountability, and execution standards. Learners will handle real-world project challenges with confidence and precision.

Targeted Groups

This Managing, Supervising Projects, Consultants, and Contractors training targets professionals seeking knowledge and skills:

- Project managers are responsible for planning and executing tasks.
- Site supervisors manage daily operational activities.
- Engineers involved in project delivery and coordination.
- Consultants working in advisory or technical roles.
- Contract administrators handling agreements and compliance.
- Construction managers oversee field performance.
- Procurement officers coordinating contractor selection processes.
- Junior professionals entering project management roles.

Course Objectives

Participants will achieve the following objectives by completing the Managing, Supervising Projects, Consultants, and Contractors course:

- Understand the fundamentals of project management and supervision structures clearly.
- Apply effective project planning and execution control techniques in practice.
- Manage consultants and align their outputs with project requirements.
- Supervise contractors and ensure compliance with scope and quality standards.
- Improve coordination among stakeholders to streamline project delivery cycles.
- Analyze project risks and apply basic mitigation and control methods.
- Strengthen communication processes across project teams and external partners.
- Evaluate project progress using structured monitoring and reporting tools.
- Develop decision-making skills for managing project changes effectively.
- Enhance leadership ability in complex project environments.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Targeted Competencies

Participants will gain the following competencies during the Managing, Supervising Projects, Consultants, and Contractors program:

- Ability to manage project workflows and supervision activities effectively.
- Skill in coordinating consultants and contractors in structured environments.
- Competence in monitoring project execution and performance standards.
- Understanding of contract administration and compliance requirements.
- Ability to resolve operational issues within project teams quickly.
- Capability to evaluate project risks and apply control measures.
- Skill in maintaining communication between stakeholders and teams.

Studying Scenarios

In this Managing, Supervising Projects, Consultants, and Contractors training, participants develop skills through the following scenarios:

- Managing delays in project schedules and improving delivery performance.
- Handling conflicts between contractors and project management teams.
- Evaluating consultant reports and aligning them with project goals.
- Monitoring construction site progress and ensuring compliance with standards.
- Responding to unexpected project changes and adjusting execution plans.
- Coordinating multi-party communication in complex project environments.

Course Content

Unit 1: Foundations of Project Management and Supervision

- Introduction to project management principles and core frameworks.
- Understanding the project life cycle from initiation to closure stages.
- Roles and responsibilities in project supervision and governance systems.
- Defining scope, objectives, and deliverables in project environments.
- Basics of project planning, scheduling, and resource allocation methods.
- Overview of managing projects in dynamic operational conditions.
- Importance of documentation and reporting in project supervision systems.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Unit 2: Consultant Management and Performance Control

- Understanding consultant roles in project execution and advisory support.
- Selecting and evaluating consultants based on project requirements.
- Managing consultant deliverables and performance expectations clearly.
- Aligning consultant outputs with project scope and technical standards.
- Monitoring consultant progress through structured reporting systems.
- Handling communication gaps between consultants and project teams.
- Improving consultant collaboration in complex project environments.
- Applying consultant management strategies for project efficiency.

Unit 3: Contractor Supervision and Site Coordination

- Principles of supervising contractors in construction project environments.
- Managing contractor performance against agreed contractual obligations.
- Ensuring compliance with safety and quality standards on-site.
- Coordinating daily site activities between multiple contractor teams.
- Monitoring work progress and identifying execution delays early.
- Handling contractor disputes and resolving operational conflicts effectively.
- Ensuring resource availability and workflow continuity on project sites.
- Applying contractor supervision techniques for better project delivery.

Unit 4: Project Control, Risk, and Communication Systems

- Establishing project control systems for monitoring performance outcomes.
- Identifying project risks and applying basic mitigation strategies.
- Improving communication channels between stakeholders and project teams.
- Using reporting tools for tracking progress and performance indicators.
- Managing changes in project scope and adjusting execution plans.
- Enhancing coordination between consultants, contractors, and management.
- Applying structured communication methods for decision-making efficiency.
- Strengthening transparency in project monitoring and reporting systems.

Unit 5: Leadership, Decision-Making, and Project Completion

- Developing leadership skills for managing project environments effectively.
- Enhancing decision-making in complex and uncertain project situations.
- Managing stakeholder expectations throughout project execution phases.
- Ensuring successful project completion within time and budget limits.
- Evaluating project outcomes against defined success criteria and standards.
- Handling final project documentation and closure procedures efficiently.
- Improving long-term project management capabilities and best practices.
- Building continuous improvement strategies for future project success.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Final Insights & Key Takeaways

Effective management of projects, consultants, and contractors requires structured coordination, clear communication, and strong supervision practices. Mastering these areas leads to improved project delivery, reduced risks, and higher operational efficiency.