MERCURY

Project Management Preparation Course

5 – 16 July 2027
Rome (Italy)



Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

MERCURY

Project Management Preparation Course

Ref: 15613_1078509 **Date:** 5 – 16 July 2027 **Location:** Rome (Italy) **Fees:** 11100 Euro

Introduction:

The comprehensive project management preparation course is designed to equip you with the essential skills and knowledge needed to excel in the dynamic field of project management. Whether you're gearing up for a project management exam certification or seeking to enhance your proficiency for real-world application, this course offers a structured pathway to success.

Throughout the project management preparation phase, we delve into key concepts, methodologies, and best practices that form the backbone of effective project management. From initiating and planning to executing, monitoring, and closing, each phase is meticulously explored to ensure a holistic understanding of project management principles.

Our tailored curriculum covers various topics, from project initiation and stakeholder engagement to risk management, scheduling, and resource allocation. With a focus on practical application, you'll learn how to navigate common challenges, leverage industry-standard tools, and optimize project outcomes.

Whether you're aspiring to obtain project management certification or seeking to enhance your project management skills for career advancement, this course provides the foundation you need to succeed. Join us on this journey as we prepare you for the complexities and opportunities that lie ahead in project management.

Targeted Groups:

- Aspiring project managers seeking to solidify their foundational knowledge.
- Professionals are preparing for project management certification exams.
- Individuals aiming to enhance their project management skills for career advancement.
- Students or recent graduates interested in entering the field of project management.
- Experienced project coordinators looking to transition into formal project management roles.
- Team members involved in project management who want to deepen their understanding and improve their contributions.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Course Objectives:

At the end of this project management preparation course, the participants will be able to:

- Equip participants with comprehensive knowledge of project management principles and methodologies.
- Prepare individuals to initiate, plan, execute, monitor, and close projects effectively.
- Enable learners to apply project management tools and techniques in real-world scenarios.
- Foster critical thinking and problem-solving skills within the context of project management.
- Facilitate the development of effective communication and leadership abilities for managing project teams.
- Prepare participants to pass project management certification exams successfully.
- Provide a structured pathway for career advancement in project management roles.
- Cultivate a deep understanding of project risk management and mitigation strategies.
- Enhance proficiency in project budgeting, resource allocation, and scheduling.
- Foster a culture of continuous improvement and adaptability in project management practices.

Targeted Competencies:

Upon the end of this project management preparation course, the target competencies will be able to:

- Proficiency in project planning and scheduling.
- Effective stakeholder management and communication skills.
- Mastery of project scope definition and management.
- Competence in risk identification, analysis, and mitigation.
- Understand project budgeting and resource allocation.
- Ability to lead and motivate project teams.
- Know project monitoring and control techniques.
- Skill in conflict resolution and problem-solving within project environments.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

MERCURY

Course Content:

Unit 1: Introduction to Project Management Preparation:

- Overview of the project management preparation course.
- Importance of proper preparation for project management endeavors.
- Explain the project management preparation phase.
- Introduction to key concepts and terminology used in project management.
- Discuss the significance of project management certification preparation.
- Overview of the skills and competencies required for success in project management.
- Explain the course structure and objectives.
- Intro to common challenges in project management and how preparation can mitigate risks.
- Importance of effective project management interview preparation.
- Overview of the benefits of undertaking a Project Management Exam Preparation Course.

Unit 2: Project Management Fundamentals:

- Understand the role and responsibilities of a project manager.
- Overview of project lifecycle phases: initiation, planning, execution, monitoring, and closing.
- Explain project constraints: scope, time, cost, quality, resources, and risks.
- Introduction to project management methodologies: Agile, Waterfall, Scrum, etc.
- Importance of stakeholder identification and engagement.
- Overview of project documentation and its significance in project management.
- Explain the project charter and its components.
- Understand the importance of project scope definition and management.
- Overview of the project management triple constraint: scope, time, and cost.
- Explain the Work Breakdown Structure WBS and its role in project planning.

Unit 3: Project Planning and Scheduling:

- Importance of thorough project planning in project management.
- Overview of the project planning process: defining objectives, creating a project plan, identifying tasks, etc.
- Explain project scheduling techniques: Gantt charts, network diagrams, etc.
- Importance of resource allocation and management in project planning.
- Overview of project risk management and its role in project planning.
- Explain contingency planning and risk mitigation strategies.
- Importance of stakeholder communication in project planning.
- Overview of project budgeting techniques and cost estimation methods.
- Explain the Critical Path Method CPM and its role in project scheduling.
- Importance of setting realistic project milestones and deadlines in project planning.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Unit 4: Project Execution and Monitoring:

- Overview of the project execution phase and its objectives.
- Explain effective project team management techniques.
- Importance of communication and collaboration during project execution.
- Overview of project progress monitoring techniques: status reports, meetings, etc.
- Explain project performance measurement metrics.
- Importance of project quality assurance and control during project execution.
- Overview of change management processes in project execution.
- Explain project issue identification and resolution techniques.
- Importance of risk monitoring and control in project execution.
- Overview of project documentation and record-keeping during project execution.

Unit 5: Project Closing and Evaluation:

- Explain the project closing phase and its objectives.
- Overview of project closure activities: finalizing deliverables, obtaining approvals, etc.
- Importance of conducting project post-mortems for lessons learned.
- Overview of project evaluation techniques: SWOT analysis, KPIs, etc.
- Explain project success criteria and metrics.
- Importance of stakeholder feedback and satisfaction assessment.
- Overview of project documentation archiving and storage.
- Explain the project handover process to stakeholders or clients.
- It is important to celebrate project success and acknowledge team contributions.
- Overview of project closure reports and documentation.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Unit 6: Project Management Tools and Software:

- Intro to project management software tools: Microsoft Project, Trello, Asana, etc.
- Explain the features and functionalities of project management tools.
- Selecting the right project management tool based on project requirements is important.
- Overview of collaboration and communication tools used in project management.
- Explanation of the benefits of using project management software for scheduling and resource allocation.
- Importance of data visualization tools for project reporting and analysis.
- Overview of project management templates and their role in streamlining project processes.
- Explain project management dashboards and their use in monitoring project progress.
- Importance of integrating project management tools with other software systems for seamless workflow.
- Overview of emerging trends and advancements in project management software.

Unit 7: Project Risk Management:

- Intro to project risk management concepts.
- Explain the risk management process: identification, assessment, mitigation, and monitoring.
- Conducting a risk assessment at the beginning of the project is important.
- Overview of common project risks: scope creep, resource constraints, etc.
- Explain risk response strategies: avoid, mitigate, transfer, or accept.
- It is important to create a risk management plan and assign responsibilities.
- Overview of qualitative and quantitative risk analysis techniques.
- Explain risk registers and their role in documenting project risks.
- Importance of regular risk reviews and updates throughout the project lifecycle.
- Overview of contingency planning and its importance in risk management.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Unit 8: Project Stakeholder Management:

- Intro to project stakeholder management.
- Explain stakeholder identification techniques: stakeholder mapping, etc.
- Importance of stakeholder analysis in understanding their interests and expectations.
- Overview of stakeholder engagement strategies: communication plans, etc.
- Explain the importance of effective communication with stakeholders.
- Importance of managing stakeholder expectations throughout the project lifecycle.
- Overview of stakeholder engagement tools and techniques.
- Explain stakeholder communication channels: meetings, reports, etc.
- Importance of stakeholder feedback mechanisms for continuous improvement.
- Overview of stakeholder management best practices.

Unit 9: Project Communication and Leadership:

- Intro to project communication and leadership.
- Explain effective communication strategies in project management.
- Importance of clear and concise communication with project teams and stakeholders.
- Overview of communication channels and mediums used in project management.
- Explain active listening techniques for effective communication.
- Importance of assertiveness and conflict resolution skills in project management.
- Overview of leadership styles and their impact on project outcomes.
- Explain the role of emotional intelligence in project leadership.
- Importance of motivating and empowering project teams.
- Overview of leadership development opportunities for project managers.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Unit 10: Project Management Ethics and Professionalism:

- Intro to project management ethics and professionalism.
- Explain ethical considerations in project management.
- Importance of integrity, honesty, and transparency in project management.
- Overview of ethical dilemmas commonly faced by project managers.
- Explain professional standards and codes of conduct in project management.
- Importance of respecting confidentiality and intellectual property rights.
- Overview of the consequences of unethical behavior in project management.
- Explain the role of ethics in decision-making and conflict resolution.
- Importance of upholding ethical principles for maintaining trust and credibility.
- Overview of resources and guidelines for ethical decision-making in project management.