MERCURY

Effective Commissioning and Systems Completion with API RP 1FSC

14 – 18 June 2027
Paris (France)



Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Effective Commissioning and Systems Completion with API RP 1FSC

Ref: 121414_1084094 **Date:** 14 – 18 June 2027 **Location:** Paris (France) **Fees:** 6900 Euro

Introduction

The Effective Commissioning and Systems Completion with API RP 1FSC course provides a structured understanding of commissioning, startup, and systems completion within industrial and process plant environments. Commissioning and plant startup represent critical phases in the lifecycle of oil, gas, petrochemical, and industrial facilities. During these phases, equipment, systems, and processes are verified to ensure they operate safely and meet design and operational requirements. This course focuses on practical commissioning management, plant startup strategies, and the implementation of API RP 1FSC systems completion standards. Participants will learn to coordinate technical teams, manage commissioning documentation, and address technical challenges across machinery, instrumentation, utilities, and process systems. The program also emphasizes safety procedures, operational readiness, and risk management during commissioning. By integrating commissioning best practices with process plant startup strategies, the course equips professionals with the expertise needed to ensure smooth and successful facility startup and operational handover.

Targeted Groups

This Effective Commissioning and Systems Completion with API RP 1FSC training targets professionals seeking knowledge and skills:

- General managers are responsible for plant startup and operational readiness.
- Commissioning managers supervising systems completion activities.
- Project engineers involved in commissioning and plant startup phases.
- Operations and maintenance managers support facility readiness.
- Technical personnel assisting with commissioning and equipment testing.
- Supervisors and engineers are responsible for the startup of the process plant.

Course Objectives

Participants will achieve the following objectives by completing the Effective Commissioning and Systems Completion with API RP 1FSC course:

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

- Understand the commissioning and systems completion lifecycle.
- Identify the six key stages of commissioning and plant startup.
- Apply API RP 1FSC systems-completion practices to industrial projects.
- Develop commissioning strategies aligned with plant startup plans.
- Manage mechanical completion and integrity verification activities.
- Plan and coordinate commissioning resources and documentation.
- Address commissioning challenges related to machinery and equipment.
- Handle commissioning of electrical, instrumentation, and utility systems.
- Implement troubleshooting techniques during startup operations.
- Apply risk management and safety practices during commissioning.
- Monitor commissioning performance and control project progress.
- Ensure safe operational handover of process plant systems.

Targeted Competencies

Participants will gain the following competencies during the Effective Commissioning and Systems Completion with API RP 1FSC program:

- Understanding commissioning lifecycle stages and systems completion workflow.
- Developing commissioning management strategies for industrial projects.
- Applying mechanical completion and equipment verification procedures.
- Managing commissioning issues related to machinery and process equipment.
- Coordinating commissioning activities across engineering disciplines.
- Applying safety and quality standards during startup operations.
- Troubleshooting operational issues during plant startup phases.
- Evaluating commissioning risks and implementing mitigation measures.
- Managing documentation, acceptance testing, and operational handover.

Studying Scenarios

In this Effective Commissioning and Systems Completion with API RP 1FSC training, participants develop skills through the following scenarios:

- Planning, commissioning, and startup for a new process plant facility.
- Performing mechanical completion verification before commissioning.
- Coordinating functional testing of equipment and control systems.
- Troubleshooting operational issues during initial plant startup.
- Managing safety risks during the commissioning of utilities and machinery.
- Preparing systems completion documentation for operational acceptance.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Course Content

Unit 1: Introduction and Preparation for Commissioning and Plant Startup

- Overview of commissioning and systems completion in industrial facilities.
- Understanding the importance of the plant startup and commissioning phases.
- Key principles of API RP 1FSC systems completion methodology.
- Roles and responsibilities within commissioning organizations.
- Organizational structure for commissioning and startup management.
- Integration between project construction, commissioning, and operations teams.
- Preparation activities are required before commissioning begins.
- Identifying commissioning deliverables and documentation requirements.
- Establishing commissioning objectives and operational readiness criteria.
- Estimating commissioning costs and resource requirements.
- Developing spare parts and maintenance readiness plans.
- Preparing safety procedures for plant startup operations.

Unit 2: Commissioning Strategy and Startup Planning

- Developing an effective commissioning and startup strategy.
- Establishing commissioning phases and milestone planning.
- Understanding mechanical completion and system integrity verification.
- Pre-commissioning activities for process systems and utilities.
- Equipment cleaning, flushing, and preparation procedures.
- Preparing process units for operational testing.
- Commissioning planning for electrical systems and instrumentation.
- Commissioning of control systems and automation infrastructure.
- Coordination between commissioning teams and project management.
- Managing commissioning documentation and checklists.
- Testing procedures and acceptance criteria for operational readiness.
- Startup strategies for initial plant operation.
- Ensuring system completion before plant startup approval.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Unit 3: Process Plant Systems and Machinery Commissioning

- Commissioning requirements for process plant equipment and systems.
- Detailed procedures for commissioning machinery and starting equipment.
- Commissioning of pumps, compressors, turbines, and rotating equipment.
- Inspection and testing procedures for static equipment.
- Commissioning of instrumentation and control systems.
- Functional testing of distributed control systems DCS.
- Integration testing between instrumentation and process systems.
- Commissioning of electrical power systems and utilities.
- Preparation and isolation procedures for process units during commissioning.
- Managing plant safety during equipment startup activities.
- Troubleshooting equipment performance during commissioning.
- Verification of equipment performance against design specifications.
- Ensuring operational reliability during initial plant startup.

Unit 4: Commissioning Management, Planning, and Performance Control

- Commissioning project management principles.
- Planning commissioning schedules and operational milestones.
- Resource planning for commissioning teams and specialists.
- Budget estimation for commissioning and startup operations.
- Monitoring commissioning progress through performance indicators.
- Implementing effective documentation control systems.
- Progress reporting during commissioning and startup phases.
- Techniques for monitoring commissioning performance.
- Managing commissioning deliverables and operational acceptance.
- Applying earned value analysis for commissioning progress control.
- Coordination between commissioning teams and project stakeholders.
- Implementing shortcut approaches for efficient commissioning planning.
- Managing operational readiness reviews and acceptance testing.

Dubai - UAE: +971 4 450 5697
Istanbul - Türkiye: +90 539 599 1206
Amman - Jordan: +962 79 712 3347

Unit 5: Risk Management and Troubleshooting During Commissioning

- Identifying operational and safety risks during commissioning.
- Applying structured risk management strategies for plant startup.
- Hazard identification during commissioning and operational testing.
- Safety management practices for commissioning teams.
- Troubleshooting technical issues during plant startup operations.
- Diagnosing system failures during equipment commissioning.
- Implementing corrective actions for commissioning challenges.
- Ensuring quality assurance during commissioning procedures.
- Managing safety incidents during startup activities.
- Maintaining compliance with operational and environmental standards.
- Evaluating commissioning results and lessons learned.
- Developing continuous improvement strategies for future projects.
- Final commissioning acceptance and transition to normal plant operations.

Final Insights & Key Takeaways

Effective commissioning and plant startup require structured planning, strong technical coordination, and adherence to recognized standards such as API RP 1FSC systems completion practices. Professionals who master commissioning strategies, equipment startup procedures, and risk management approaches can significantly improve plant reliability, safety, and operational readiness.