



## Construction Administration for Engineers

30 Jun - 04 Jul 2025  
Paris (France)



# Construction Administration for Engineers

**Ref.:** 15228\_294340 **Date:** 30 Jun - 04 Jul 2025 **Location:** Paris (France) **Fees:** 4900 Euro

## Introduction:

Construction administration is a critical facet of engineering and construction projects. In this construction administration for engineers course, participants will delve into the challenges of administering medium to large-scale construction projects.

With the increasing pressures of globalization, there is a heightened need for effective project delivery, emphasizing time management, cost efficiency, and quality outputs.

An in-depth understanding of construction administration meaning and processes, such as project planning, estimating, scheduling, and execution control procedures, is essential.

Furthermore, a keen insight into how construction administration training can help alleviate costly project delays and improve communication is crucial for a construction administration engineer's success.

## Targeted Groups:

- Engineers.
- Architects.
- Practicing Building Construction Inspectors.
- Project Engineers.
- NDE Lab Personnel.
- Technicians and Technologists involved with building construction.
- Contractors and Building Owners.

## Course Objectives:

By the conclusion of this construction administration course, the participants will be capable of:

- Measure construction project progress effectively.
- Recognize the paramount importance of accurate record-keeping.
- Administer construction projects proficiently on-site.
- Enhance control of construction projects from initiation to close-out.
- Maintain construction project timelines and budget adherence.
- Minimize the risk of claims through effective communication strategies.
- Utilize information technology to facilitate project success.

## Targeted Competencies:

After this construction administration training, the participant's competencies will:

- Foundation in Construction Administration.
- Project Planning, Estimating, and Scheduling strategies.
- Proactive Project Management and Control Methods.

- Insight into Project Acceleration and Construction Claims Avoidance.
- Proficiency in Advanced Project Management Tools.

## **Definition and Certification in Construction Administration:**

Construction administration can be defined as the comprehensive oversight of a construction project from start to finish to ensure that the project meets all quality, time, and budget specifications. For individuals seeking to formalize their knowledge in this domain, a construction administration certificate is attainable through programs that equip professionals with the necessary skills. This credential validates an individual's expertise and dedication to the field.

## **Course Content:**

### **Unit 1: What is Construction Administration?**

- The Construction Project Concept.
- Project Management Essentials.
- The Construction Stakeholders Roles.
- Leadership, Responsibility, and Decision-Making Authority in Projects.
- Various Management Styles and Their Impact.
- The Significance of Construction Contracts.
- Emphasizing Construction Safety.
- Understanding Different Project Delivery Systems.

### **Unit 2: The Construction Administration Process:**

- Duration Estimation and Assessment Techniques.
- Planning and Scheduling Methods: From Theory to Application.
- Critical Path Method CPM Scheduling Fundamentals.
- Resource Allocation Strategies and Optimization.
- Exploration of Time-cost Trade-offs in Projects.
- Understanding Lead/Lag Scheduling Dynamics.
- Introduction to Critical Chain Project Management CCPM.

### **Unit 3: Proactive Construction Administration Phase:**

- Establish and Manage Project Baselines.
- The Earned Value Control Process for Project Monitoring.
- Quantifying Project Variance Analysis for Optimal Control.
- Analyzing Schedule Performance Index SPI and Cost Performance Index CPI.
- Proactive Productivity Measurement.

### **Unit 4: Construction Administration Training in Project Acceleration and Claims Avoidance:**

- Identify Scenarios That Necessitate Project Acceleration.
- Explore Various Strategies to Fast-track Project Schedules.
- Schedule Crashing: Tactics and Implications.
- Avoid Construction Claims Through Strategic Planning.
- Manage Changes and Extra Work Without Derailing the Project.
- Understand the Intricacies of Construction Claims, Disputes, and Alternate Dispute Resolution Mechanisms.



Istanbul - Turkey: +90 539 599 12 06

Amman - Jordan: +962 785 666 966

London - UK: +44 748 136 28 02

- Reinforce Team Development and Maintaining Motivation in Projects.
- Adopt Effective Management Styles to Handle Conflicts and Challenges.

## **Unit 5: Construction Administration Certification in Advanced Project Management Tools:**

- Leverage Project Management Software for Construction Administration.
- Integrate Building Information Modeling BIM for Enhanced Visualization and Control.
- Implement Lean Principles for Efficient Project Management.



**Registration form on the :  
Construction Administration for Engineers**

**code:** 15228 **From:** 30 Jun - 04 Jul 2025 **Venue:** Paris (France) **Fees:** 4900 **Euro**

Complete & Mail or fax to Mercury Training Center at the address given below

**Delegate Information**

Full Name (Mr / Ms / Dr / Eng):

Position:

Telephone / Mobile:

Personal E-Mail:

Official E-Mail:

**Company Information**

Company Name:

Address:

City / Country:

**Person Responsible for Training and Development**

Full Name (Mr / Ms / Dr / Eng):

Position:

Telephone / Mobile:

Personal E-Mail:

Official E-Mail:

**Payment Method**

Please invoice me

Please invoice my company