



## **Project Management Office Certified Professional (PMOCP)**

27 September – 1 October 2027  
Barcelona (Spain)



## Project Management Office Certified Professional (PMOCP)

**Ref:** 121373\_1029930 **Date:** 27 September – 1 October 2027 **Location:** Barcelona (Spain) **Fees:** 5600 Euro

### Introduction

The Project Management Office Certified Professional PMOCP course provides a comprehensive, structured understanding of how to establish, manage, and optimize a Project Management Office PMO in modern organizations. It explores the PMO's strategic role in aligning projects with business objectives, improving governance, and enhancing portfolio performance. Participants examine globally recognized project management standards and practical PMO frameworks that drive consistency and measurable results. The course focuses on PMO setup, PMO maturity assessment, performance metrics, and enterprise-wide project governance. It addresses challenges in implementing PMO best practices across diverse industries and organizational structures. Participants will possess the analytical and strategic capabilities to lead or transform a high-performing PMO.

### Targeted Groups

This Project Management Office Certified Professional PMOCP training targets professionals seeking knowledge and skills:

- PMO managers and PMO directors.
- Project managers aiming to transition into PMO leadership roles.
- Portfolio and program managers.
- Senior project coordinators and planners.
- Strategy and transformation managers.
- Governance and compliance professionals.
- Executives overseeing enterprise project portfolios.
- Consultants specializing in PMO setup and improvement.

### Course Objectives

Participants will achieve the following objectives by completing the Project Management Office Certified Professional PMOCP course:

- Define the structure and strategic purpose of a Project Management Office.
- Distinguish between supportive, controlling, and directive PMO models.
- Analyze organizational readiness for PMO implementation.
- Design a PMO framework aligned with corporate strategy.
- Develop PMO governance policies and standardized methodologies.
- Establish portfolio management processes within the PMO structure.
- Apply performance metrics and KPIs to measure PMO effectiveness.
- Evaluate PMO maturity using structured assessment models.
- Integrate risk management and compliance into PMO operations.
- Align resource management with portfolio priorities.
- Enhance stakeholder engagement across enterprise projects.
- Optimize reporting systems for executive decision-making.
- Assess the digital tools that support enterprise project management.
- Improve project selection and prioritization techniques.
- Formulate continuous improvement strategies for sustainable PMO growth.

## Targeted Competencies

Participants will gain the following competencies during the Project Management Office Certified Professional PMOCP program:

- Strategic PMO planning and alignment.
- Enterprise portfolio management capability.
- Governance framework development.
- Advanced project oversight techniques.
- Performance measurement and KPI design.
- PMO maturity evaluation skills.
- Risk and compliance integration within PMO structures.
- Resource optimization and capacity planning.
- Executive-level reporting and dashboard development.
- Organizational change leadership within PMO transformation.
- Stakeholder communication and influence.
- Continuous improvement and operational optimization practices.

## Studying Scenarios

In this Project Management Office Certified Professional PMOCP training, participants develop skills through the following scenarios:

- Establishing a PMO in a rapidly expanding organization.
- Transforming an underperforming PMO into a strategic unit.
- Designing a portfolio governance framework for executive oversight.
- Resolving conflicts between project priorities and resource constraints.
- Implementing standardized project management methodologies across departments.
- Conducting a PMO maturity assessment and recommending improvements.
- Improving reporting systems for C-level decision-making.
- Aligning digital project management tools with enterprise objectives.

## Course Content

### Unit 1: Foundations of Project Management Office PMO Governance

- Define the purpose and evolution of the Project Management Office.
- Examine different PMO structures within enterprise environments.
- Compare supportive, controlling, and directive PMO types.
- Identify key drivers for establishing a PMO.
- Understand the relationship between PMO and corporate strategy.
- Analyze enterprise project management frameworks.
- Explore global best practices in PMO governance.
- Evaluate common PMO implementation challenges.

### Unit 2: PMO Setup and Organizational Alignment

- Conduct organizational readiness assessments for PMO implementation.
- Define PMO vision, mission, and strategic objectives.
- Develop a structured PMO implementation roadmap.
- Establish governance policies and operating procedures.
- Design standardized project management methodologies.
- Align the PMO structure with business transformation goals.
- Define roles and responsibilities within the PMO framework.
- Integrate enterprise resource management processes.

### Unit 3: Portfolio Management and Performance Optimization

- Understand portfolio management principles within a PMO.
- Establish project selection and prioritization criteria.
- Implement portfolio balancing techniques.
- Align projects with strategic business outcomes.
- Develop performance measurement systems and dashboards.
- Define key performance indicators for PMO effectiveness.
- Apply benefits realization management concepts.
- Optimize reporting processes for executive stakeholders.

## Unit 4: PMO Maturity, Risk, and Compliance Management

- Explore PMO maturity models and assessment methodologies.
- Conduct structured PMO capability evaluations.
- Identify performance gaps within PMO operations.
- Develop improvement plans to advance PMO maturity.
- Integrate enterprise risk management within project oversight.
- Establish compliance and governance controls.
- Strengthen audit and review mechanisms for project portfolios.
- Embed continuous improvement practices into PMO operations.

## Unit 5: Leadership, Digital Transformation, and PMO Sustainability

- Develop leadership capabilities for PMO directors.
- Enhance stakeholder engagement strategies.
- Manage organizational resistance to PMO transformation.
- Apply change management frameworks in PMO environments.
- Evaluate digital tools supporting enterprise project management.
- Integrate automation and data analytics into PMO reporting.
- Strengthen cross-functional collaboration across departments.
- Establish long-term sustainability strategies for PMO success.
- Promote innovation within the Project Management Office.
- Align PMO performance with corporate governance standards.

## Final Insights & Key Takeaways

The Project Management Office Certified Professional PMOCP program equips professionals with structured expertise to design, manage, and optimize a high-performing Project Management Office aligned with strategic objectives. Participants will lead PMO transformation initiatives, enhance enterprise portfolio performance, and strengthen governance across complex project environments.