



Predictive Decision-Making and AI Tools in Project Governance

12 - 16 Oct 2026
Madrid (Spain)



Predictive Decision-Making and AI Tools in Project Governance

Ref.: 121202_1022696 **Date:** 12 - 16 Oct 2026 **Location:** Madrid (Spain) **Fees:** 6200 **Euro**

Introduction:

This Predictive Decision-Making and AI Tools in Project Governance course equips professionals with the skills to integrate AI and predictive analytics into project oversight. Participants will learn to leverage AI dashboards and data-driven models to forecast risks, track progress, and optimize decision-making. It emphasizes enhancing governance through technology-enabled insights.

The Predictive Decision-Making and AI Tools in Project Governance program explores practical applications for real-time monitoring and scenario planning. Participants will gain tools to improve stakeholder communication and ensure projects stay on track. Learners will implement AI-supported strategies for smarter, faster project decisions.

Targeted Groups:

This Predictive Decision-Making and AI Tools in Project Governance training targets professionals seeking specialized knowledge and skills:

- Project managers aiming to improve decision accuracy.
- Risk managers monitor potential project threats.
- Program directors oversee complex initiatives.
- Data analysts supporting strategic planning.
- IT and AI specialists are integrating predictive systems.
- Consultants advising on project governance.
- Stakeholders are seeking better reporting tools.

Course Objectives:

Participants will achieve the following objectives by completing the Predictive Decision-Making and AI Tools in Project Governance course:

- Understand predictive analytics and AI dashboards.
- Apply data-driven models for risk forecasting.
- Improve project monitoring using AI insights.
- Enhance stakeholder communication through data visualization.
- Implement AI-supported decision-making frameworks.
- Optimize resource allocation with predictive models.
- Identify project trends and performance indicators.
- Integrate AI tools into governance structures.
- Develop scenario-planning capabilities to support strategic decision-making.
- Ensure timely, accurate reporting to leadership.

Targeted Competencies:

Participants will gain the following competencies during the Predictive Decision-Making and AI Tools in Project Governance program:

- Interpreting predictive analytics outputs.
- Designing AI-driven project monitoring dashboards.
- Using data for proactive risk management.
- Aligning AI insights with governance frameworks.
- Communicating technical findings effectively.
- Integrating AI tools into project workflows.
- Leveraging predictive models for resource allocation.
- Evaluating project outcomes against forecasts.
- Enhancing decision-making speed and accuracy.
- Applying AI in stakeholder engagement strategies.

Studying Scenarios:

In this Predictive Decision-Making and AI Tools in Project Governance training, participants will develop their skills through the analysis of the following scenarios:

- Forecasting project delays using AI dashboards.
- Risk assessment with predictive modeling.
- Resource optimization based on data insights.
- Scenario planning for strategic initiatives.
- Early identification of project bottlenecks.
- AI-supported decision-making in high-stakes projects.
- Communicating analytics outcomes to executives.

Course Content:

Unit 1: Foundations of Predictive Analytics in Projects:

- Introduction to predictive decision-making concepts.
- AI dashboards and real-time monitoring tools.
- Data-driven project governance principles.
- Importance of forecasting in risk management.
- Types of predictive models used in projects.
- Benefits of AI integration in governance.

Unit 2: Risk Forecasting and Management:

- Identifying potential project risks with data.
- Predictive models for early risk detection.
- Scenario analysis and probability forecasting.
- Risk prioritization using AI insights.
- Case studies on AI in risk mitigation.

Unit 3: AI Tools for Progress Monitoring:

- Key performance indicators for predictive analysis.
- AI dashboards for tracking project milestones.
- Automated alerts and reporting systems.
- Visualizing progress trends and deviations.
- Integrating predictive tools with project software.

Unit 4: Data-Driven Decision Making:

- Using analytics for informed project decisions.
- Linking predictive outcomes to strategic goals.
- Enhancing speed and accuracy in governance.
- Collaborative decision-making with AI insights.
- Evaluating predictive model effectiveness.

Unit 5: Stakeholder Communication and Implementation:

- Presenting predictive results to executives.
- Communicating risks and forecasts clearly.
- Integrating AI-supported reporting into governance.
- Aligning predictive insights with stakeholder expectations.
- Best practices for sustainable AI adoption in projects.

Final Insights & Key Takeaways:

Participants will leave equipped to effectively integrate AI and predictive analytics into project governance. They will be able to forecast risks, monitor progress, and make confident, data-driven decisions.



**Registration form on the :
Predictive Decision-Making and AI Tools in Project Governance**

code: 121202 **From:** 12 - 16 Oct 2026 **Venue:** Madrid (Spain) **Fees:** 6200 **Euro**

Complete & Mail or fax to Mercury Training Center at the address given below

Delegate Information

Full Name (Mr / Ms / Dr / Eng):

.....

Position:

.....

Telephone / Mobile:

.....

Personal E-Mail:

.....

Official E-Mail:

.....

Company Information

Company Name:

.....

Address:

.....

City / Country:

.....

Person Responsible for Training and Development

Full Name (Mr / Ms / Dr / Eng):

.....

Position:

.....

Telephone / Mobile:

.....

Personal E-Mail:

.....

Official E-Mail:

.....

Payment Method

☐ Please invoice me

☐ Please invoice my company